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MEETING INFORMATION 

Meeting #2, March 3, 2011 

5:15 – 7:15 p.m. 

Seattle Central Library, Washington Mutual Foundation Meeting Room 
 

ATTENDANCE 

 

Stakeholders 

 Warren Aakervik 

 Brett Allen 

 Geoff Anderson 

 Chuck Ayers 

 Bob Davidson 

 Bob Donegan 

 Kojo Fordjour (for Nicole McIntosh) 

 Ann Guise (for Richard Breslin) 

 Craig Hanway 

 Brian Kenny 

 Charles Knutson 

 Vince O’Halloran 

 John Odland 

 Katherine Olsen 

 Vlad Oustimovitch 

 Geri Poor 

 Lisa Quinn (for David Ramsay) 

 Theresa Schneider 

 Dale Sperling 

 Brian Steinburg 

 Tom Tanner 

 

Staff 

 Bob Powers, Seattle Department of 

Transportation (SDOT) 

 Bob Chandler, SDOT 

 Stephanie Brown, SDOT 

 Steve Pearce, SDOT 

 Marshall Foster, DPD 

 Paul Elliott, SDOT 

 Hannah McIntosh, SDOT 

 Linda Smith, U.S. Army Corps of 

Engineers (Corps) 

 Miriam Gilmer, Corps 

 Mark Williams, TetraTech 

 Erin Taylor, EnviroIssues 

 Ridge Robinson, TetraTech 

 Bob Fernandes, BergerABAM 

 Drew Gangnes, MKA 

 Paul Schlenger, Anchor 

 Jim Brennan, JA Brennan 

 

Approximately seven members of the 

public were in attendance. 

 

WELCOME AND INTRODUCTIONS 
 
Bob Powers, SDOT Deputy Director, welcomed the meeting attendees and reviewed the 

meeting objectives:  

 

 To ensure common understanding of Elliott Bay Seawall Project purpose and goals,  

 To ensure stakeholder understanding of Elliott Bay Seawall Project habitat conditions and 

restoration opportunities, and 

 To introduce Elliott Bay Seawall Project alternatives development process and schedule.  

 

Bob initiated a round of introductions of stakeholders and staff.  
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HOUSEKEEPING 
 

Erin Taylor noted that a summary of the first Central Waterfront Stakeholder Group meeting is 

included in the meeting materials, and asked if anyone had questions or clarifications to the 

document.  

 

Comment: The last question on page three of the meeting minutes incorrectly characterizes the 

plans for the future roadway. Please make a distinction between plans during and after 

construction. 

 

 Action: The team will distinguish between plans during and after construction in future 

meeting minutes.  

 

Question: Will the stakeholders continue to receive more information at meetings through April, 

at which point they will provide input into locally preferred alternatives?  

Response: Yes, this meeting and the March 22 meeting are intended to give the stakeholders 

enough information to provide input into the alternatives that will be carried into the 

environmental documents.  

 

Bob Powers noted that the project teams will distribute the last meetings’ minutes more quickly 

moving forward. 

 

Erin Taylor reintroduced the ground rules established at the first Central Waterfront Stakeholders 

Group meeting and noted that they will be posted at all future meetings. 

 

WATERFRONT SEATTLE UPDATE 
 

Steve Pearce, Project Manager for Waterfront Seattle, summarized recent Waterfront Seattle 

activities. The project’s kick-off event was held on February 17, 2011, at the Seattle Aquarium. 

Over 1,000 people attended. Steve thanked Bob Davidson, CEO of the Seattle Aquarium, for use 

of the facility. Mayor Mike McGinn provided introductory remarks and welcomed James Corner, 

james corner field operations, to present the design team’s initial site analysis. Steve noted that 

the www.waterfrontseattle.org website includes a link to the Seattle Channel’s video of the 

presentation and an online survey. Public input was submitted at the event via graffiti boards, 

sticker exercises, video testimonials, and hand-written surveys. All input will be synthesized and 

used to guide the design work. Media coverage of the opening event was extensive, which 

helped to engage the broader community with the project.  

 

In addition, an event the following day (February 18) signified progress on the waterfront: the First 

Avenue ramp to the Alaskan Way Viaduct was demolished as part of the Washington State 

Department of Transportation (WSDOT)’s Alaskan Way Viaduct and Seawall Replacement 

Program, indicating the first steps to opening up the waterfront. The next steps for Waterfront 

Seattle include continued coordination with the Elliott Bay Seawall Project over the next year, 

the completion of a Framework Plan, and hosting at least two more public events.  

 

Question: Will the team accept local input for ideas for summer public events? That is, could 

ideas for partnerships be suggested? 

Response: Yes, the Waterfront Seattle team would welcome ideas and will ensure that 

stakeholders know the timeline for planning events.  
  

http://www.waterfrontseattle.org/
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ELLIOTT BAY SEAWALL PROJECT: COMMON UNDERSTANDING 
 
Stephanie Brown, Project Manager for the Elliott Bay Seawall Project, re-introduced the Elliott Bay 

Seawall Project to ensure that all stakeholders have a common understanding of the project’s 

purpose. The seawall project area stretches from South Washington to Broad Streets. In 

coordination with the U.S. Army Corps of Engineers (Corps), the Elliott Bay Seawall Project began 

its environmental scoping period in June 2010. Prior to that, the seawall was managed by 

WSDOT, as part of the state’s Alaskan Way Viaduct and Seawall Replacement (AWV) Program. 

The seawall serves several functions along the waterfront, all of which fall under the umbrella of 

protection: the seawall protects public safety, utilities, transportation uses, and residential and 

commercial interests, thereby supporting Seattle’s front porch. The Elliott Bay Seawall Project will 

protect the waterfront by addressing seismic risk and exploring opportunities to improve 

waterfront habitat and recreation.  

 

Eight project goals were established in 2010 with the Seawall Stakeholder Subgroup:  

 Address critical structural public safety needs at the shoreline. 

 Respect cultural, archeological, and historic resources. 

 Consider long-term vision for the Central Waterfront. 

 Provide enhanced habitat and environmental quality. 

 Provide enhanced public gathering and recreational opportunities. 

 Support the economic vitality of the waterfront. 

 Minimize cumulative construction impacts. 

 Support fiscal responsibility.  

 

Comment: The project goals do not reflect the same ideas as the project needs. A stronger 

articulation of the connection between goals and needs should be present in public 

documents.  

Response: The project goals were meant to augment the need for the project described in 

partnership with the Army Corps of Engineers. However, the project team will attempt to make 

the connection more clear.  

 

 Action: Clarify the connection between project needs and goals in future public 

documents. Provide the link to existing goals, objectives, and measures document as a 

reminder for the group. (This document is available in the project library: 

http://www.seattle.gov/transportation/docs/seawall/Oct10/GoalsObjectives_FINAL.pdf.) 

 

Ridge Robinson explained that the stakeholder subgroup had previously submitted requests for a 

broader habitat discussion. Ridge noted that the Green/Duwamish and Central Puget Sound 

Watershed (WRIA 9) has identified over $300 million dollars in salmon enhancement projects 

within its boundaries. Specifically, one of the recommended marine nearshore sub-watershed 

projects calls for restoring a migratory corridor for salmon through the downtown and central 

waterfront areas. Suggested improvements in that plan included improvement of shallow water 

habitat benches, inclusion of fish habitat features, and riparian and shallow water plantings. At 

some point in their life stages, salmon in this watershed do swim through the Elliott Bay Seawall 

Project area.  

 

Ridge gave a brief synopsis of the existing habitat in the project area. About 60 percent of the 

lineal extent of the seawall has overwater coverage from piers. A video habitat survey indicated 

that open water areas contain more productive plant and invertebrate life, whereas dark or 

covered areas have limited productivity. The general characterization of the habitat quality of 

the entire project area is low to moderate. The existing condition of the waterfront does not 

support—and may inhibit—sea creatures, particularly juvenile salmon and some rockfish. 

http://www.seattle.gov/transportation/docs/seawall/Oct10/GoalsObjectives_FINAL.pdf
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Ongoing studies with the University of Washington and the City of Seattle indicate that the 

addition of habitat panels (textured wall panels) on the vertical areas of the seawall are 

improving habitat conditions, and thus are recommended to be part of the seawall design.  

 

Research also indicates that typical fish behavior is altered due to the dark conditions under 

piers along the waterfront, causing problems for juvenile salmon. Discussions with the Seawall 

Stakeholder Subgroup also brought up questions about the potential benefits of providing light 

under piers. Ridge noted that lighting may now be a regulatory requirement, as the Department 

of Natural Resources requires any new or refurbished structure along the waterfront within their 

jurisdiction to transmit 30 percent of ambient light through to the water. Light treatments that 

could achieve this standard may include glass blocks, grating, open portals, prisms, reflective 

paint or materials, solar tubes or skylights, light-penetrating cement, and artificial lights. Data is 

still being collected to identify options that provide the greatest positive impact for habitat, 

have the least impact to the public realm, and are best for all uses on the waterfront.  

 

Question: If the overwater structures are on private property, will those property owners be 

required to make these updates? 

Response: These treatments, if selected, would be made in the cantilevered portions of the 

sidewalk, rather than on private property.  

 

Question: Will the team’s scientific studies be distributed to the stakeholder group?  

Response: Yes, we can provide links to those documents on the project website.  

 

 Action: Provide links or attachments to environmental and scientific documents on the 

project website.  

 

Question: Will the habitat videos be posted online? 

Response: Portions of the habitat videos are currently posted online in the Virtual Open House 

section of the website (http://seattle.gov/transportation/seawall_open_house.htm).  

 

Bob Chandler reviewed the City of Seattle’s current thinking and research related to sea level 

rise. He reminded stakeholders that the city is currently tracking the issue of sea level rise very 

closely—and not just for the seawall project. Bob noted that there is no universally agreed-upon 

projection for sea level rise. The University of Washington is a leader this effort, specifically 

studying how climate change will affect the northwest. Four main drivers guide their research:  

 Sea water’s reaction to a warming atmosphere, 

 The effect of melting ice caps,  

 How local winds affect sea level, and  

 How movement of tectonic plates affect sea level (particularly, in this case, the Juan de 

Fuca plate).  

 

Bob Fernandes then explained the existing structural wall types that form the seawall today. He 

explained that the technical team is studying these structures to develop a base understanding 

of constructability of the new seawall.  

 

At the southern end of the project, in the Pioneer Square and Ferry Terminal Zones, the seawall is 

a ―gravity wall,‖ which is a block of unreinforced concrete on top of timber piling. The 

construction considerations for this type of wall include the possibility of building the new wall 

behind the old structure and then removing the old structure.  

 

  

http://seattle.gov/transportation/seawall_open_house.htm
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The Central Pier Zone of the seawall was originally built in 1916, and some sections were 

reconstructed in 1987. Much of this is called ―Type B‖ seawall, which is the widest seawall 

structure on the waterfront, used in sections of deeper water. The main structural component 

consists of roughly 20,000 timber piles. This structure is beneath13 feet of compacted fill. The face 

of the wall is a concrete panel with a steel bulkhead. For the simplest construction, it would 

make sense to avoid removing this mass of buried structure; rather, it could be encapsulated 

with construction in front and the addition of a new seawall face.  

 

From the Aquarium northward, the ―Type A‖ seawall is present, which is narrower than ―Type B.‖ 

The team currently believes that the best way to construct a new seawall in this location would 

be to build the new structure behind the old one, and then remove the old structure, similar to 

the process with the gravity wall.  

 

Construction techniques for the new wall and structure also vary. Drilled shafts would be roughly 

8 feet wide and go down to till; the shafts would be filled with concrete and steel. This technique 

would literally cut through the existing timbers. An alternative technique is soil improvement, 

which would require the contractor to dig down to the relieving platform, work around the 

pilings to improve and encapsulate the old piles, and effectively create a concrete dam. 

Neither structure would be visible from the surface, but either type is flexible enough to 

accommodate all desired designs. All construction techniques would include a new seawall 

face when complete. 

 

There are many options for the final look of the seawall face, including textured walls, steps, 

beaches, and more. One of the only restrictions is maintaining a limited distance between the 

seawall face and the wall structure to avoid leaving liquefiable soil in between these elements.  

 

Question: For what severity of earthquake will the wall be designed? 

Response: It will be designed for a 1,000 year return period, which is the estimated interval of 

time between earthquake events of a particular intensity.  

 

Question: How disruptive will construction be to businesses, transportation, and utilities? 

Response: A rigorous process is underway to determine how staging and equipment will fit in the 

area. That work is not yet complete but will be included in the environmental document. The 

same amount of space is needed for construction, regardless of the wall alternatives. Alignment 

may affect construction, however, since a wall that is pulled back leaves less space in which to 

work. Construction zones could extend across Alaskan Way.  

 

Question: Is the new face of the seawall considered new overwater coverage? 

Response: Potentially. Any new overwater coverage must go through a permitting process 

before it is approved.  

 

Question: Which cities has the team studied to learn best practices for seawall designs? 

Response: Seattle is unique, but we have considered a number of other cities’ techniques. That 

information can be found in the Peer Cities document, which is available on the project website 

(http://www.seattle.gov/transportation/docs/seawall/Peer%20City%20Case%20Studies.pdf).  

 

Question: How far down, beyond the liquefiable soil, do the drilled shafts extend? 

Response: Drilled shafts would be in the range of 80 feet deep for the majority of the project 

area, although they would be slightly shallower in the north end.  

 

http://www.seattle.gov/transportation/docs/seawall/Peer%20City%20Case%20Studies.pdf
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Question: Washington State Ferries (WSF) plans to preserve the ferry terminal at Colman Dock. 

Given the close proximity of the Elliott Bay Seawall and the Alaskan Way Viaduct (AWV) Projects, 

how is WSF’s project going to be affected? 

Response: Lisa Parriott, WSF’s previous stakeholder representative, submitted a list of key dates 

for that project to aid the work of both the Elliott Bay Seawall and AWV Project teams.  

 

SEAWALL ALTERNATIVES DEVELOPMENT AND PROCESS 
 
Stephanie Brown explained that the team is currently in the process of establishing a range of 

alternatives for analysis in the Environmental Impact Statement (EIS). The purpose of this range is 

to develop ―bookends‖ in terms of impacts from the seawall project and construction. The 

formal process for the Feasibility Study with the Corps is not complete, but the team continues to 

work collaboratively with the Corps as well as the Waterfront Seattle team.  

 

Drew Gangnes explained the coordination effort between the Elliott Bay Seawall Project, 

Waterfront Seattle, the Corps, and the public to establish a range of alternatives for the 

environmental document. The federal government may provide funding for a federally 

preferred plan. This plan preference does not limit the project team’s options but may influence 

the amount of funding received. Linda Smith, U.S. Army Corps of Engineers, noted that although 

the project may receive federal funding, the Corps is still in the process of working with the city 

to determine if there is a federal interest in providing funds. The Corps may not determine for 

some time whether or not federal money will be included in the project.  

 

Drew also emphasized the coordination with the Waterfront Seattle team and James Corner’s 

office in New York. The seawall locations that will be evaluated in the environmental process are 

being developed to offer flexibility for an optimized upland area for the future waterfront.  

 

Stephanie reviewed themes that have been heard through public outreach and engagement. 

She noted that, generally, the project team has found that those who are likely to be most 

affected by the project are aware of it. Key themes that have emerged to date include: 

 Seize habitat improvement opportunities by using innovative and science-based 

enhancements. 

 Maintain a responsible project budget. 

 Create more physical access to water and public gathering space. 

 Maintain transportation routes, including continuous non-motorized pathways. 

 Consider construction impacts to businesses and tourism.  

 Preserve historical and cultural significance.  

 

Drew introduced the potential wall alignment alternatives. He noted that there are two 

alternatives: Alternative A (also sometimes called ―wall in place‖) and Alternative B. Compared 

to the existing seawall placement, each alternative expresses a different wall alignment 

depending on the zone. Drew emphasized that in most locations, stakeholders will note that 

―wall in place‖ is not exactly in the same location as today due to the existing wall structure. 

 

Zone 1 

In Zone 1, Alternative A keeps the wall exactly in place to potentially allow the proposed bored 

tunnel maximum space, which would require a more complex construction sequence. However, 

Alternative B would pull the wall inland; a structure would be set 14 to 15 feet behind the existing 

structure, which would allow for extraction of the existing structure. Drew noted that the 

potential inland location of the seawall structure does not necessarily imply that the seawall 

face would be pulled inland. Bob Chandler noted that the sidewalk is currently cantilevered in 

this area, and the seawall structure is inland of the face of the wall.  
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Question: What is the shortest distance between the bored tunnel and the seawall? Are you 

working together? 

Response: Currently, the closest anticipated point from the tunnel is less than 20 feet from the 

seawall. However, both the tunnel and seawall measurements are dynamic at this time based 

upon the phase of design, and the project teams are consulting with one another. 

 

Zone 2 

In Zone 2 (as in Zone 1 Alternative B), keeping the ―wall in place‖ and constructing the wall in a 

straightforward and affordable way means that the new seawall structure would be set 14 to 15 

feet behind the existing structure, allowing extraction of the current seawall. Both Alternative A 

and Alternative B are in the same location in Zone 2.  

 

Zone 3 

In Zone 3, Alternative A constructs the ―wall in place,‖ which would require drilling shafts 

approximately three feet west (in water) of the existing seawall face to entomb the existing 

structure. Alternative B would place the new structure as much as 30 feet east (inland) of the 

existing seawall face, which would allow the team to build the new structure safely behind the 

soil anchors of the existing structure and then remove the old structure.  

 

Question: How is the soil improvement method achieved? How will it help in an earthquake?  

Response: Soil improvement is essentially a massive injection of concrete below the relieving 

platform. It is a 15- to 20-foot thick ―plug‖ that is not visible from the surface. It encapsulates 

everything underground and is put under pressure. In an earthquake, the plug will keep any soil 

from sliding out into Elliott Bay. However, everything underneath the plug remains liquefiable.  

 

Zones 4, 5, and 6 

Alternative A in Zones 4, 5, and 6 involves getting behind the existing Type A seawall heel, so that 

the pre-cast structure can be removed. At the Aquarium and northward, this means 

constructing a ―wall in place‖ structure nine feet behind the existing seawall. In Zones 5 and 6, 

Alternative B is the same as Alternative A.  

 

Zone 4 has been compelling because of a confluence of factors, including the large amount of 

public space and the movement of the viaduct away from the shoreline. Therefore, Alternative 

B could offer additional possibilities in this zone. In Alternative B, the team is considering a seawall 

alignment that begins at 30 feet inland in the south portion of the zone, moves inland as far as 

much as 70 feet in the middle of the zone, and then tapers down to 9 feet inland in the northern 

part of the zone. This is an area that has a great deal of flexibility and variability to support 

ongoing coordination with the Waterfront Seattle team. The intent is to ensure that the vision 

articulated by james corner field operations in the Framework Plan could be achieved with any 

potential seawall placement.  

 

Question: Is the team avoiding in-water construction?  

Response: Yes, as much as possible. The team must consider fish windows, expense, and other 

considerations with in-water construction.  

 

Question: Which contaminants are in the sediment, and what is the plan to remove them? 

Response: The team has not yet included costs for extracting or treating contaminants.  

 

Question: How does cost factor into the EIS alternatives?  

Response: Once the alternatives have been established, the team will conduct a cost analysis 

and solidify the scope of the project. This should happen sometime prior to this summer.  
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Question: How will costs be estimated for an alternative that is neither Alternative A nor B, but 

somewhere in the middle? What if that option turns out to be the most expensive? 

Response: The project team will have to continue to think about contingencies for those 

situations.  

 

Ridge Robinson explained that regardless of alignment, the team will provide habitat 

enhancements; coordination with the Corps will identify those enhancements. These features will 

help provide a continuous, shallow, intertidal migratory corridor along the seawall. The technical 

team is currently looking at the effectiveness of these enhancements and will then consider cost 

estimates of various habitat features. The goal is to identify the combination of features that 

results in the greatest return on investment, especially considering life-cycle costs over a 50-year 

period of analysis.  

 

Stephanie Brown reviewed upcoming Elliott Bay Seawall Project activities, including additional 

stakeholder meetings and briefings to the Design and Planning Commissions, the Central 

Waterfront Committee and Subcommittees, and City Council.  

 

Bob Chandler explained Elliott Bay Seawall Project coordination with the proposed bored tunnel 

and removal of the Alaskan Way Viaduct. The proposed bored tunnel will open at the end 2015 

or the beginning of 2016, after which the viaduct will be demolished. At that point, construction 

of Waterfront Seattle projects—such as the public spaces and new surface Alaskan Way—can 

begin. However, the seawall must be in place before construction of the public spaces and 

streets begins. The seawall construction is expected to begin in 2013 and will be completed 

before the viaduct is demolished. The schedule is set this way to quickly address the public 

safety risk and to avoid delays to Waterfront Seattle projects.  

 

Question: At what point will the project’s funding be set? Are we taking into consideration when 

the federal government will know if they are interested in funding? 

Response: The project team will have a reasonable idea of costs for the seawall this spring. With 

regard to Waterfront Seattle costs, more information is expected in 2012. One of the Central 

Waterfront subcommittees is specifically focused on funding, but the subcommittee is still in the 

information-gathering stage. The Seattle City Council and Mayor McGinn are currently looking 

at funding options.  
 

STAKEHOLDER CHECK-IN/ONCE AROUND 
 
Bob Powers asked each stakeholder to briefly describe what additional information he or she 

would need to help understand the development of alternatives as the team moves forward. 

The stakeholders responded as follows: 

 

Katherine Olsen: Requested more information about construction impacts to residences near 

the waterfront. Needs a clearer understanding—potentially through graphics—of how the wall 

can be moved into different alignments.  

 

Bob Donegan: Concerned about the science behind light treatments and their effectiveness on 

habitat in shallow water environments. Would also like to know more about cost and 

construction techniques, timing, and impacts.  

 

Lisa Quinn: Requested clearer drawings. Ensure transparency of process.  
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Chuck Ayers: Concerned about the coordination and efficiency of all three projects. 

Suggested, for instance, that dirt hauled away from the bored tunnel construction should be 

reused during seawall construction.  

 

Dale Sperling: Concerned about the duration of construction, the effect on waterfront tourism, 

and the mitigation thereof.  

 

Ann Guise: Concerned about traffic impacts and impacts to commercial activities on the 

waterfront, such as train and cruise ship impacts.  

 

Charles Knutson: Requested a matrix of tradeoffs between the different alternatives as a means 

to make more value-based judgments. Requested clarification about the situation in Zone 1 with 

regard to accommodation of the bored tunnel.  

 

Brian Steinburg: Requested clarification about demolition techniques as well as a basic 

explanation of construction sequencing.  

 

Brian Kenny: Requested clearer visuals of construction options and the area affected by 

construction. Requests that the team continue to keep the seawall design flexible enough to 

accommodate Waterfront Seattle designs.  

 

Kojo Fordjour: Would like to know more about how the team plans to enhance the habitat in an 

industrialized, traffic-heavy area. Concerned about the true cost of creating and maintaining 

such habitat enhancements.  

 

Geri Poor: Echoed general concerns about construction and transportation impacts. Also 

concerned about in-water impacts to navigation as well as plans for the waterfront north of Pine 

Street.  

 

Geoff Anderson: Interested in how the seawall design will accommodate the Waterfront Seattle 

design and schedule.  

 

John Odland: Concerned about coordination between SDOT project managers. With many 

transportation projects occurring simultaneously, such as Airport Way S., Spokane Street Viaduct, 

East Marginal Way, the bored tunnel, and East and West Mercer Streets, there is concern that no 

one is planning for oversized freight during simultaneous construction.  

Response: The project managers are considering the aggregated impacts to freight. This 

coordination is a challenge, but it is being considered.  

 

Warren Aakervik: Requested more information about transportation impacts to the North Portal. 

Concerned about congestion.  

 

Vince O’Halloran: Concerned about control of pedestrians and their safety.  

 

Vlad Oustimovitch: Concerned about the strategic design to build a new seawall inland of the 

existing seawall, with regard to environmental and habitat quality and cost effectiveness.  

  

Theresa Schneider: Concerned about the efficiency of traffic flow underneath the viaduct as 

well as business and tourism impacts during construction.  

 

Tom Tanner: Concerned about the aggressive schedule to begin construction by 2013 as well as 

finding public support for funding. Curious about the strategy for approaching that topic.  
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PUBLIC COMMENT 
 
Bob Powers welcomed comments from members of the public; there were none.  

 

NEXT STEPS AND ACTION ITEMS 

 
 Inform stakeholders when they can provide input to Waterfront Seattle’s summer event. 

 

 Stakeholders should provide any additional input to Meeting #1 Summary to 

seawall@seattle.gov within one week. 

 

 Project team will distribute links to existing habitat studies to stakeholders via email, 

including habitat videos. 

 

 Project team will distribute the Goals/Objectives/Metrics document to the stakeholders. 

 

 Project team will discuss construction staging and its area of influence at a future 

meeting. 

 

NEXT MEETING 
 

March 22, 2011, 5:15 – 7:15 p.m., Seattle Labor Temple (2800 First Avenue)  

 

 

mailto:seawall@seattle.gov

